

**GOVERNMENT OF TELANGANA
ABSTRACT**

PMGSY Phase-VII – Package No.APVII0802 – “Providing BT on R/F R&B Road to Thipparam, M.P.Charla, Khammam Dist” – According EOAT up to 31.3.2017 with penalty of Rs.50,000/- – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 65

**Dated: 28-01-2017.
Read the following:-**

1. G.O.Ms.No.1317, PR&RD (Progs.II) Dept., dated:29.8.2008
2. G.O.Ms.No.141, PR&RD (Progs.II) Dept., dated:20.02.2016
3. From the CE, PR, Hyd, Lr.No.W11/DEE-I/PMGSY/KMM-LWEP/
Thipparam/2016, dt.06.01.2017

<<<>>>

ORDER:-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in his letter 3rd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31.03.2017 for a period of (350) days with a penalty of Rs.50,000/- (Rupees Fifty thousands only) in respect of the work “Providing BT on R/F R&B Road to Thipparam, M.P.Charla, Khammam Dist” sanctioned under PMGSY Phase-VII.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**S.P.SINGH
CHIEF SECRETARY TO GOVERNMENT &
SPECIAL CHIEF SECRETARY TO GOVERNMENT (FAC)**

To
The Chief Engineer, Panchayat Raj, Hyderabad.
Copy to:
The OSD to Minister (PR&RD).
SF/SC.

//FORWARD BY ORDER//

SECTION OFFICER